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January 12, 2005

Mr. David Lazarides

Acting Director of Processing and Information
Transportation Burcau

Illinois Commerce Commission

527 East Capitol Avenue

Springfield, Hlinois 62701

RE: Canal Street Viaduct Reconstruction over BNSF tracks

T02-0111 SIAYE S LD

Dear Mr. Lazarides:

Per the referenced Commission Order dated April 9, 2003, we are transmitting
the seventh quarterly report of the project.

If you require additional information, please contact the Project Manager Mr.

Johnny Morcos, at 312-744-7844.

Very truly yours,

Jetr

homas Powers, P.E.
Deputy Commissioner/Chief Engineer

Attachment

cc: Pace (Law)
Yonan
Morcos




Quarterly Project Report
(Ending 12/31/04)

Project Title: Canal Street Viaduct Reconstruction over the Burlington Northern
and Sante Fe Railway tracks.

Commission Order No.: T02-0111

Order Date: April 9, 2003

Order’s Original Project Completion Date: April 9, 2004
Supplemental Order’s Project Completion Date: December 31, 2005

Type of Improvement: Complete reconstruction of an existing bridge over the BNSF
Railway tracks.

Project Manager: Johnny Morcos
Civil Engineer IV
Chicago Department of Transportation
Bureau of Bridges and Transit
30 N. LaSalle Street, Room 5060
Chicago. Iilinois 60602
Tel.: 312-744-7844
Fax: 312-744-3958

Percentage Complete: (%. Project is still on hold pending completion of the Clark Street
Ramps Reconstruction. CDOT received ICC supplement order to
complete the project by December 31, 2005.



